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Construction Activity, January 9-13, 2017
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Follow our project: @CityofMenifee /CityofMenifeeUS

Intermittent closures for ramp and bridge 
construction at Newport Road

NOTE:  Information contained in this Construction Alert is subject to change without 
notice, based on inclement weather, field conditions or other operational factors.

January 9-13
Monday-Friday
10pm-6am

January 9-13
Monday-Friday
9pm-6am

Intermittent freeway lane closures 
on northbound I-215 between 
Scott Road and McCall Boulevard

Intermittent ramp closures on 
northbound I-215 on- and off-ramps

January 9-13
Monday-Friday
8pm-5am

Intermittent freeway lane closures 
on southbound I-215 between 
Scott Road and McCall Boulevard

Intermittent ramp closures on 
southbound I-215 on- and off-ramps

Intermittent lane reductions on 
Newport Road between Haun Road 
and Antelope Road

Date/Time Location/Details

Please plan ahead in anticipation of the temporary increased traffic in this 
area. If possible, please avoid the project corridor and use an alternate route. 
Motorists and pedestrians should slow down and use caution when traveling 
through work zones, near barricades and equipment.
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Newport Road Interchange Nears Completion
 
Crews have completed joining both sides of the Newport Road 
Bridge and have opened all on- and -off ramps to the public. 
Continued work has been shifted to completing the new 
southbound and northbound lanes underneath the Newport 
Road Bridge and for preparation of landscaping. 

For the safety of the crews and the traveling public, 
intermittent ramp and lane closures will continue to facilitate 
preperations for re-striping of the mainline, and removal of 
concrete barrier rail (k-rail).

Project Schedule

Southbound 
on-ramp OPEN

Medians on 
Newport Road 

removed

Southbound 
off-ramp
OPEN

Southbound 
on-ramp 

loop OPEN

Final paving and 
striping

New south side bridge 
span OPENS

PROJECT COMPLETION
SPRING 2017

South side 
Newport Road Bridge 

Demolition

January
2016

March 
2016

April
2016

Fall
2016

Winter
2016

Summer
2015

Northbound loop on-ramp OPEN
Northbound off-ramp OPEN

Construction Activities Suspended in observance 
of the Martin Luther King Jr. Holiday
In observance of the Holiday, construction work will be 
suspended Friday-Monday, January 13-16, 2017. 
Construction activities will resume on Tuesday, January 17, 2017.


